* ENVIRONMENTAL RESTORATION LLC.

Daily Work Order Mo,
U.S. EPA, Region

31

Bany Work ORDER
Operating Period; 12/15/18 Task Order: 0618F0308 i Page 1 of 1
Project Mame: F.J. Doyle Salvage Site OBC: Gary Moore/Paige Delgado
tocstion (City, State): Shift: Start Time: Stop Time:
Leonard, Texas 2 08:30 15:30
i. Work Authorized for the Period Waork Accomplishied for the Period
1} Continuefcomplete dewstering weather impacted grids, 1}  Compiete: Dewatering Grd No. FiD03-02;
spacifically Grid No. FJDO3-02 and 04; transfer rainwater down drainage ditch along
2y Continue restoration in FJDO3 grids; southem portion of E. Cottonwood Streat;
3) Continue initial restoration in Grid(s} No. FIDUB-03A, FIDO5- 2} In Progress: Restoration in Grid(s} No. FID03-02,
044, EASOS, EASD4 and EASOS; F3Da3-03, FID03-04, FIDU5S-03A and FIDOS-
4) Secure sol stockpile, cover backfill stockpile and stage G4A;
eguipment. 3} Secure site for the day..
O8C Bignature: [ Date: OSC Signature: . Date:r
S o
:x?;éng Afree . 12/15/18 Xy S | 12/15/18
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2}

Upcoming Work Aumaﬂzeé

\

Commence excavations in Grid No. EASDE, dewater site areas, as nesded. Continue restoration of cleared and gpproved grids.

3. Cluantity / Volume Tracking:

 Description:

Current Period:;

Totzsl o Date:

2" 3" Limestone Rock {(Haul Road)

5 Truck Loads — 47.25 tons

Men-reguiated, non-hazardous soils

71 Truck Loads — 1,756.20 tons

Select Backfill, Wolf Creek Plant (12-15 Ph

14 Truck Loads — 292.31 tons

59 Truck Loads —~ 1,4358.25 tons

C&D Debris (wooden portions of building stored in rolloff box

1 30-yd. open-iop box =5 tans

4, humber of Personnel Authorized Current Period
Personnel Category: Guantity; Personnel Catecony: Cuantity:
Response Manager 1 Operator 3
FCA 3 Labarer 2
Foreman 1 Truck Driver/Laborer 1
5 Equipment Authorized for Current Period
Ham Oy Used | NotUsed/ Hem Gty | Used ot Used/
orDown i orDown
Y2 ton crew-cab pickup (RWV) 1 1 Partable foilels 3 3
¥ ton extended-cab 2 2 Hand-wash station 1 1
Y2 ton crew-cab fatbed wi fuel celf i 1 Skid steer with bucketfforks 1 1
Bobeat TSR0
t-ton dumpiruck 1 1 Mini-excavator {Bobcat E85} 1 1
Y2 4ton extended cab (POV)Y 21 1> 2,000-gallon Water Truck 1 1
40" x 8 office trailer 1 1 Excavator (JD 2100 1 1
70 N Generator 1 1 Front End Loader {JD 544K) 1 1
Passenger car, FCA 1 1 Bulidozer (JD 850K-XLT) 1 1
20" Conex Box i 1 2" centrifuga! pump/hoses 2 A
8. Comments / Amendments {include Time} :
Signature of QSC Date | Signature of RM Date
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